From: Akhter Hossain

To: "SMITH, MARTIN L"; "STEWART, LON R"
Cc: "longshore.lin@cleanharbors.com"; Jump, Christine; Mostafa Kamal
Subject: Bldg. B rinse samples and shallow soil samples; Bldg. J Closure
Date: Tuesday, August 19, 2014 12:49:47 PM

Building B

Martin,

KDHE reviewed the rinse water samples from building B. The facility collected first round of
samples on January 28, 2014. Sampling results didn’t meet the clean-up requirements; facility
again washed and collected samples on February 18, 2014. Clean Harbor also submitted shallow
soil sampling results, crack diagram in Bldg. B, crack survey photos in Bldg. B, and Bldg. B
decontamination summary, etc. KDHE reviewed the entire document and found that the
documents to be incomplete. Following discussions with Cameron-Cole (facility consultant)
KDHE decided to visit the site. We visited the facility on August 5, 2014 and looked at Bldg. B
activities with the site oversight engineer and met with you and the facility consultants. After
reviewing all activities and site visit, KDHE has the following comments:

e There has not been any additional work done in Bldg. B after February 18, 2014. Clean
Harbor waited approximately 5 months to submit the report for KDHE's approval on July
11, 2014. Given the tight schedule of December 2014 closure date, this delay was unusually
long and didn’t provide KDHE adequate time for response. Please submit the project reports
ASAP or in a timely manner so that KDHE can review it and provide comments.

e  Certification statement missing: Clean Harbor is required to submit the certification
statement with any report as per 270.11 (d).

e Oversight engineer was unable to locate where the submitted pictures were taken. Please
include sufficient detail when submitting photos to substantiate certain tasks are
completed. Clean Harbor could not identify the location of shallow soil samples (main
reason for my visit) — based on which decision will be made whether the building floors
(with lot of cracks) are suitable for re-use as a backfill at the site.

e Per my conversation with the site Engineer, shallow soils samples were collected on October
17, 2013(before his time); however, there is a statement in the letter “A stamped and
signed certification verifying that the sampling effort was observed and overseen by a
Kansas Professional Engineer in also provided” . Please make sure the appropriate PE
certification is included with the submitted reports.

e All constituents required in the sampling and analysis plan (as part of the closure plan)
approved on Oct. 2013 were not analyzed for the shallow soil samples. Since Bldg. B has lot
of cracks and needed cleaning two times, number of shallow subsurface soils should be
adequate to indicate the absence of soil contamination below the concrete, since the clean
concrete is planned for reuse. You are also required to collect additional samples along the
cracks.

e Please respond to my comments (by letting me know the status of Building B and your plan
of action) by September 2, 2014.

Building J Closure
Lon,

KDHE received your letter dated August 4, 2014 informing us about Clean Harbor’s intention of final
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closure on Building J. We had a telephone conversation on August 11. You informed me that there
should be a big hole in the Bldg. J. KDHE visited the facility and found that the hole is already filled
in with river sand. Regarding the closure of Building J, KDHE has the following comments:

e Did Clean Harbor determine the vertical and horizontal extent of contamination in and
around Building J?

e Did Clean Harbor collect sufficient subsurface soil samples to determine the vertical and
horizontal extent of contamination? Clean Harbor is required to show clean closure is
achieved with no contamination remaining underneath the building.

e  Clean harbor must perform soil analysis for all the constituents in the work plan/sampling
and analysis plan (which is a part of the closure plan) approved by KDHE on October 10,
2013. (Few other constituents were also added later).

e |f Clean Harbor has already performed all the above activities, please submit the findings in
details with maps showing the depths, locations of samples and summary of soil analytical
results performed by a Kansas Certified laboratory. KDHE will review the results and
provide comments regarding the soils underneath the building J. If Clean Harbor wait for the
replacement of the floor, pressure washing the ceiling and walls and collect rinse samples
and analyses of the samples and then submit to KDHE, it may be too late if any soil
contamination is found in KDHE’s review and sufficient samples were not taken to prove
that no contamination is present in the soil. At that point of time, Clean Harbor might have
to drill through the replaced concrete again. KDHE also doesn’t want facility to do that.

e  (Clean Harbor can submit the electronic copy and forward the hardcopy by mail.

e [fyou find the above tasks were not completed as planned, please complete the task and
forward your finding for KDHE’s approval.

e Please respond to my comments (by letting me know the status of Bldg. J and your plan of
action) by September 2, 2014.

Akhter Hossain; P.E
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